CONTRACTOR PRODUCTION REPORT e
(ATTACH ADDITIONAL SHEETS IF NECESSARY) ul18, 201
CONTRACT NO TITLE AND LOCATION REPORT NO
N40080-17-C-0505 Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis 037
CONTRACTOR SUPERINTENDENT
Lansdowne Construction Fredrick K. Gerheiser, PE
AM WEATHER PM WEATHER MAX TEMP (F) MIN TEMP (F)
WORK PERFORMED TODAY [ Add || Del |
Schedule WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS
Activity No
Bldg 339NS Weld Shop - continued
piping and steam trap installation of
UH 3-1, 3-2, 3-3, 3-4, 3-5, 3-6, 1-4, 4-1 . Pipefitter; Pipefitter
64; 65; 70; 71 574 573,378 579, 570, T AL Bl Mechanical 2 pefitter Flp 20
4-2,5-1,5-2,6-1. All of those UHs Apprentice
have been hung and piping is
progressing.
JOB WAS A JOB SAFETY MEETING HELD THIS DATE? (e YEs (C no TOTAL WORK HOURS ON JOB
SAFETY (If YES attach copy of the meeting minutes) SITE. 20
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? C ves (@ no THIS DATE, INCL CON'T SHEETS
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK 564
WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? C ves (e no gg,%RRSTFROM PREVIOUS
(If YES attach statement or checklist showing inspection performed) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT?
(If YES attach description of incident and proposed actions.) F YES (: NO START OF CONSTRUCTION 584

Schedule LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED
Ativity No SAFETY REQUIREMENTS HAVE BEEN MET Add
64; 65;70;71 Proper wearing and use of PPE; working from a lift with proper tie-off safety requirements.
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) Add Del

Schedule
Activity No

Submittal #

Description of Equipment/Material Received

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.

Schedule . ; ) .
Activity No Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used
Add [ Del |
Schedule
Activity No REMARKS

Work progressing nicely. Will need access to center bay (Room 102 - Sanding Bay) beginning week of 23 July as

discussed with Foreman from Hucd and [Don Shortridgd last week.

Fredrick K. Digitally signed by Fredrick K.

. Gerheiser
Gerheiser Date: 2018.07.18 13:22:47 0400 Jy| 18,2018
CONTRACTOR/SUPERINTENDENT DATE

4296/2C (9/98)
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